

**POWAY UNIFIED SCHOOL DISTRICT
BOARD POLICY**

Originator: Asst. Superintendent, BSS

Issue No: 1

Date: 10/14/91

Page: 1 of 1

ARTICLE: 6.0 BUSINESS SUPPORT SERVICES

Reference:

**6.20 MAINTENANCE AND OPERATION
OF FACILITIES**

SECTION 6.24 MANAGEMENT OF CONSTRUCTION PROJECTS

The Board of Education recognizes the need for construction projects to be managed efficiently, thereby minimizing delays and cost increases. In this regard, the Board delegates to the Assistant Superintendent of Business Support Services the authority to approve changes in construction projects that occur during the course of construction. The Board shall be presented all changes for ratification prior to acceptance of the project.