

MANAGEMENT OF CONSTRUCTION PROJECTS

The Governing Board recognizes the need for construction projects to be management efficiently and effectively, thereby minimizing delays and cost increases. In this regard, the Board delegates to the Associate Superintendent of Business Support Services, or designee, the authority to approve changes in construction projects that occur during the course of construction. The Board shall be presented all changes for ratification prior to acceptance of the project.